

TIBBERTON AND CHERRINGTON  
PARISH NEIGHBOURHOOD PLAN  
2020-2031


PROCESS  
TIMETABLE

Updated: March 2021

Tibberton and Cherrington  
Parish Council

# Tibberton and Cherrington Neighbourhood Plan - Timetable

The Neighbourhood Planning Process for Tibberton and Cherrington followed this procedure set by the Government.



Delivered Date	Event/Document (Links at > <a href="http://www.tibbertonandcherringtonpc.org.uk/Neighbourhood_Plan_31282.aspx">http://www.tibbertonandcherringtonpc.org.uk/Neighbourhood_Plan_31282.aspx</a> )	
07-Aug-18	Neighbourhood Plan Steering Group Preliminary Meeting, <a href="#">minutes</a> .	
15-Oct-18	Tibberton and Cherrington Parish Council's Neighbourhood Plan Application submitted under Regulation 5 to Telford & Wrekin Council, received 24-Oct-18.	
15-Nov-18	Tibberton and Cherrington Parish Council's Neighbourhood Planning Regulation 6 <a href="#">Application</a> received by Telford & Wrekin Council. (Application is the 2 <sup>nd</sup> document link.)	
15-Nov-18	Edgmond Parish Council's <a href="#">Representation</a> received, supporting the proposed boundaries of the Tibberton and Cherrington Neighbourhood Plan. (Pages 2-3 of link.)	
10-Jan-19	End of 6-week consultation period (from 15-Nov-18) with parish residents and businesses, included 'Drop-in' sessions in Tibberton Village Hall.	
24-Jan-19	Tibberton and Cherrington given 'Neighbourhood Planning Area <a href="#">Designation</a> ' by Telford & Wrekin Council. (Application is the 4 <sup>th</sup> document link.)	
08-Jan-19	Natural England's <a href="#">Representation</a> received from regarding the Tibberton and Cherrington Neighbourhood Plan. (Page 4 onwards of link.)	
29-Jul-19	Meeting with Telford & Wrekin Council on procedure and next steps.	
07-Aug-19	Steering Group <a href="#">Terms of Reference</a> Agreed.	
28-Aug-19	Draft Tibberton and Cherrington Neighbourhood Plan v1.0 produced.	
05-Sep-19	Steering Group Meeting 1, <a href="#">minutes</a> .	
09-Sep-19	Draft Tibberton and Cherrington Neighbourhood Plan v1.1 and Data Requirements produced.	
03-Oct-19	Maps requested from Telford & Wrekin Council.	
08-Oct-19	Draft Tibberton and Cherrington Neighbourhood Plan v1.2 produced.	
10-Oct-19	Steering Group Meeting 2, <a href="#">minutes</a> .	
12-Nov-19	Draft Tibberton and Cherrington Neighbourhood Plan v1.3 produced.	
14-Nov-19	Steering Group Meeting 3, <a href="#">minutes</a> .	
21-Nov-19	Draft Timetable v0 produced.	
30-Nov-19	Draft Parish Stakeholder Questionnaire v0a produced.	
12-Dec-19	Draft Tibberton and Cherrington Neighbourhood Plan v1.4 produced.	
12-Dec-19	Steering Group Meeting 4, <a href="#">minutes</a> .	

## Tibberton and Cherrington Neighbourhood Plan - Timetable

Target Date	Event/Document (Links at > <a href="http://www.tibbertonandcherringtonpc.org.uk/Neighbourhood_Plan_31282.aspx">http://www.tibbertonandcherringtonpc.org.uk/Neighbourhood_Plan_31282.aspx</a> )	Delivered Date
05-Jan-20	Draft Tibberton and Cherrington Neighbourhood Plan v1.5 produced.	05-Jan-20
09-Jan-20	Steering Group Meeting 5, <a href="#">minutes</a> .	09-Jan-20
17-Jan-20	Draft Tibberton and Cherrington Neighbourhood Plan v1.6 finalised.	17-Jan-20
17-Jan-20	Draft <a href="#">Neighbourhood Plan</a> (Regulation 14 version) and the finalised Parish residents and businesses <a href="#">Parishioners' Questionnaire</a> uploaded to Parish Council website.	17-Jan-20
17-Jan-20	21 posters advertising the consultation period put up around the Parish.	17-Jan-20
17-Jan-20	Lists of parish-based businesses, organisational stakeholders and statutory consultees finalised.	28-Jan-20
18-Jan-20	<b>Regulation 14</b> Parish Consultation period starts (6 weeks minimum) - Tibberton Village Hall open events on 18, 20 and 21 January - Questionnaires hand-delivered to all parish residents and small businesses.	18-Jan-20
10-Feb-20	Steering Group Meeting with Telford & Wrekin Council's Planning Department to review progress and the way ahead.	10-Feb-20
13-Feb-20	Draft <b>Habitat Regulation Assessment Screening Statement</b> (HRA) and the <b>Strategic Environmental Assessment Screening Statement</b> (SEA) produced.	13-Feb-20
20-Feb-20	Steering Group Meeting 6, <a href="#">minutes</a> .	20-Feb-20
21-Feb-20	<a href="#">Settlement Boundaries</a> consultation document ^ uploaded to Parish Council website; supplementary consultation period on the boundaries starts.	21-Feb-20
29-Feb-20	<b>Regulation 14</b> Parish Consultation period ends. (6 weeks)	29-Feb-20
12-Mar-20	Steering Group Meeting 7, <a href="#">minutes</a> .	12-Mar-20
16-Mar-20	<b>Consultation Statement</b> document for TC Neighbourhood Plan started.	16-Mar-20
16-Mar-20	<b>Basic Conditions Statement</b> for TC Neighbourhood Plan started.	16-Mar-20
19-Mar-20	Progress update provided to Parish Council meeting on 19 March.	19-Mar-20
31-Mar-20	Draft Tibberton and Cherrington Neighbourhood Plan [v2.0] (Regulation 15 version) circulated to Steering Group for revisions.	13-Apr-20
31-Mar-20	<b>Landscape Character Assessment</b> starts - Not part of the Plan but to run parallel with the NP process for a period of about 3 months until publication. <i>Due to COVID-19 constraints work on this has been delayed until later in 2020.</i>	TBC
10-Apr-20	<b>Settlement Boundaries</b> supplementary consultation period ends (6 weeks min).	10-Apr-20
16-Apr-20	Steering Group Meeting – <i>Cancelled due to COVID-19 constraints. Emails used to finalise the Regulation 15 documents.</i>	Cancelled
25-Apr-20	Questionnaire, supplementary consultation comments and stakeholder analysis completed. (8 weeks. Elapsed Time (ET) = 14 weeks)	19-Apr-20
07-May-20	Steering Group Meeting – <i>Cancelled due to COVID-19 constraints.</i>	Cancelled
07-May-20	Draft Regulation 15 version of <a href="#">Tibberton and Cherrington Neighbourhood Plan</a> published and submitted to Parish Council with the <a href="#">Consultation Statement</a> plus the <a href="#">Basic Conditions Statement</a> , <a href="#">Strategic Environmental Assessment Screening Statement</a> and <a href="#">Habitat Regulation Assessment Screening Statement</a> .	07-May-20
18-Jun-20	Steering Group Meeting – <i>Cancelled due to COVID-19 constraints.</i>	Cancelled
16-Jul-20	Regulation 15 version of Tibberton and Cherrington Neighbourhood Plan - with the above four statements - reviewed, amended as needed and approved for submission to Telford & Wrekin Council by Tibberton and Cherrington Parish Council at their meeting on 16 July (delayed from 21 May due to COVID-19 constraints).	16-Jul-20

## Tibberton and Cherrington Neighbourhood Plan - Timetable

Target Date	Event/Document (Links at > <a href="http://www.tibbertonandcherringtonpc.org.uk/Neighbourhood_Plan_31282.aspx">http://www.tibbertonandcherringtonpc.org.uk/Neighbourhood_Plan_31282.aspx</a> )	Delivered Date
16-Jul-20	Steering Group Meeting – <i>Cancelled - Above PC meeting and COVID-19 constraints.</i>	Cancelled
24-Jul-20	Final Regulation 15 version of the <a href="#">Tibberton and Cherrington Neighbourhood Plan</a> with the final Regulation 15 versions of the <a href="#">Consultation Statement</a> , <a href="#">Basic Conditions Statement</a> , <a href="#">Strategic Environmental Assessment Screening Statement</a> and <a href="#">Habitat Regulation Assessment Screening Statement</a> , all submitted to Telford & Wrekin Council by Tibberton and Cherrington Parish Council; and uploaded to the Parish Council website.	24-Jul-20
<b><i>ALL Delivered Dates after 24 July 2020 delayed by 15 weeks due to the impact of Coronavirus</i></b>		
Aug/Sep/Oct	Steering Group Meetings – <i>Cancelled due to lack of progress / COVID-19 constraints.</i>	Cancelled
09-Nov-20	<b>Regulation 16</b> Telford & Wrekin Council Consultation Period Starts - Ongoing meetings and discussions between Telford & Wrekin Council, the Parish Council and the Steering Group. <i>(Period extended to 8 Weeks. ET = 42 weeks)</i>	09-Nov-20
26-Nov-20	Steering Group Meeting – <i>Cancelled - Lack of progress and COVID-19 constraints. Future meetings will be scheduled as needed; email updates being circulated.</i>	Cancelled
04-Jan-21	Telford & Wrekin Council’s 8-week Consultation Period Ends. Amendments needed, if any, to the documents are finalised before submission for the Independent Examination Period. <i>^ (ET = 50 weeks)</i>	11-Jan-21
<b><i>18-Mar-21 - Advised by Telford &amp; Wrekin Council of 17+ weeks of additional delays before the next stage starts due to the pandemic and the pre-local election period in May. TWC anticipates an Autumn Referendum. ALL the following “best case” dates are likely to change.</i></b>		
10-May-21	Independent Examination Period Starts. <i>(Up to 6 weeks. ET = 68 weeks)</i>	
20-Jun-21	Independent Examination Period Ends <i>(ET = 74 weeks)</i>	
22-Jul-21	Steering Group Meeting – To confirm the plans for the referendum. <i>^</i>	
02-Aug-21	Tibberton and Cherrington Neighbourhood Plan ‘Referendum Version’ produced and Referendum starts. <i>(Up to 4 weeks. ET = 81 weeks) ^</i>	
30-Aug-21	Tibberton and Cherrington Neighbourhood Plan Referendum Completed. <i>(ET = 85 weeks) ^</i>	
31-Aug-20	Tibberton and Cherrington Neighbourhood Plan ‘Final Made Version’ published. <i>^</i>	
31-Aug-20	Tibberton and Cherrington Neighbourhood Plan Made Notice published. <i>^</i>	
31-Aug-20	Tibberton and Cherrington Neighbourhood Plan Made Decision published. <i>^ [Elapsed Time = 85 weeks from start of consultation]</i>	
09-Sep-21	Steering Group Meeting - Retrospective Review; Next Steps and recommendations for Tibberton and Cherrington Parish Council for reviews of the Neighbourhood Plan. <i>^</i>	

*^ = Link to be added*